COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2013

ESTI MATE SUMVARY 15: 01: 57
CONTI D C18082 ESTI MATE NO 0020 PROG SPEC YR 2005
PCN: 18082- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 224.5 DAYS TI VE ALLOW 357 WORK DAYS
SH95 OVER UPRR- FBR PERCENT TIME  62.89 ORI G TI ME ALLON 290 WORK DAYS
PROQJECT NO FBRO95A- 011
SH95 OVER UPRR- FBR
NAVE OF ROAD: 095A
PRQIECT OOUNTI ES: JEFFERSON, REG ON 6 ADAMBS, REG ON 6
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 06/ 04/ 2013 DATE TI ME STARTED 05/29/2012
14290 H LLTCP RD. DATE LET 03/ 01/ 2012 DATE WORK BEGAN
DATE AWARDED 03/ 22/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 05/ 2012 DATE ACCEPTED
L ONGVONT CO 80504 970- 535- 4657 DATE NOTI CE TO PROCEED 05/ 29/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 7,228, 489. 81 PARTI Cl PATI NG $ 109, 547. 25 $ 0.00
AVARD PROJECT AMT: $ 5,643, 174. 78 NON-PARTI Cl PATI NG 3,709, 280. 49 137, 436. 54
PERCENT COVPLETE: 52. 83% TOTAL EARNI NGS 3,818, 827. 74 137, 436. 54
FUNDS AVAI LABLE: $ 3,409, 662.07 STOCKPI LED MATER ALS 271, 097. 80 -2,112.00
GROSS EARNI NGS 4,089, 925. 54 135, 324. 54
TOTAL CLAI VB $ 0. 00 RETAI NAGE -84, 647.62 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,005, 277. 92 135, 324. 54
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 4,005, 277. 92 135, 324. 54
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 135, 324. 54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY ( ARVADA)

0005 608-00006 *Concrete Sidewal k (6 Inch) 2,184.000 922. 450
SY 0. 000 0. 00
27. 50000 922. 450 25, 367. 38
0010 613-01100 *1 Inch BElectrical Conduit (Plastic) 370. 000 30. 000
LF 0. 000 0. 00
7. 75000 30. 000 232.50
0015 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 500. 000 1, 668. 000
LF 0. 000 0. 00
5. 85000 1, 668. 000 9, 757. 80
0020 613-01300 *3 Inch BElectrical Conduit (Plastic) 940. 000 276. 000
LF 0. 000 0. 00
8. 85000 276. 000 2,442.60
0025 613-10000 *Wring 1. 000 0. 700
LS 0. 000 0. 00
31, 000. 00000 0. 700 21, 700. 00
0025 MATERI AL ALLOMNCE W ring 0. 000
LS 0. 000 0. 00
31, 000. 00000 0. 000 0. 00
0030 613-13000 *Lum naire (LED) 17. 000 9. 000
EACH 0. 000 0. 00
1, 300. 00000 9. 000 11, 700. 00
0030 MATERI AL ALLOMNCE [ uninaire (I ed) 8. 000
EACH 0. 000 0.00
900. 00000 8. 000 7,200. 00
0035 613-34400 *Light Standard Metal (40 Foot) 15. 000 7.000
EACH 0. 000 0.00
1, 800. 00000 7.000 12, 600. 00
0035 MATERI AL ALLOMNCE | ight std nmetal (40FT) 8. 000
EACH 0. 000 0.00
1, 362. 00000 8. 000 10, 896. 00
0040 613-34500 *Light Standard Metal (50 Foot) 2.000 2.000
EACH 0. 000 0.00

2, 300. 00000 2.000 4, 600. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY ( ARVADA)

0045 613-40000 *Concrete Foundation Pad 2.000 2.000
EACH 0. 000 0. 00
625. 00000 2.000 1, 250. 00
0050 613-40010 *Li ght Standard Foundation 23. 000 15. 000
EACH 6. 000 4, 080. 00
680. 00000 21. 000 14, 280. 00
0050 MATERI AL ALLOMANCE |ight Std Foundation 8. 000
EACH -6.000 -2,112.00
352. 00000 2.000 704. 00
0055 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0060 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0.00
0060 MATERI AL ALLOWANCE Luni n. HPS (150 W} 4.000
EACH 0. 000 0. 00
425. 50000 4.000 1, 702. 00
0065 626- 00000 *Mobi | i zati on 0. 200 0. 200
LS 0. 000 0. 00
329, 000. 00000 0. 200 65, 800. 00
0070 700- 70042 F/ A Railroad Fl aggi ng 54, 600. 000 12, 934. 710
F A 877.890 877.89
1. 00000 13, 812. 600 13, 812. 60
CAT 0200 CURRENT AMI  $ 330,911.50 $ 2,845.89%  215,044.88

CAT NO0201 ROADWAY (RTD)

0075 202- 00828 *Renoval of Traffic Signal Equi prent 0. 000 0. 000
LS 0. 000 0.00
4, 900. 00000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0.00

185. 00000 20. 000 3, 700. 00



CONTI D C18082 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 RQOADWAY ( RTD)
0085 206- 00000 Structure Excavation 3, 100. 000 1, 900. 000
cY 1, 200. 000 15, 000. 00
12. 50000 3, 100. 000 38, 750. 00
0090 206- 00100 Structure Backfill (dass 1) 100. 000 0. 000
CY 0. 000 0. 00
17. 50000 0. 000 0. 00
0095 210-00870 *Reset Coordination Unit 0. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0100 304- 06007 Aggregate Base Course (Cl ass 6) 327. 000 327. 000
CY 0. 000 0. 00
24.50000 327. 000 8, 011. 50
0105 412-01100 *Concrete Pavenent (11 Inch) 566. 000 566. 000
SY 0. 000 0. 00
51. 00000 566. 000 28, 866. 00
0110 502-11489 *Steel Piling (HP 14x89) 422. 000 234. 250
LF 160. 750 18, 486. 25
115. 00000 395. 000 45, 425. 00
0115 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
205. 00000 38. 000 7,790. 00
0120 504- 04420 Precast Panel Facing 4, 060. 000 1, 068. 000
SF 1, 519. 100 34, 939. 30
23. 00000 2,587.100 59, 503. 30
0125 509- 00000 Structural Steel 2,032. 000 1, 728. 000
LB 304. 000 304. 00
1. 00000 2,032. 000 2,032.00
0130 514-01010 Pedestrian Railing (A um num 100. 000 0. 000
LF 0. 000 0. 00
510. 00000 0. 000 0. 00
0135 601- 03000 *Concrete Oass D 3.100 0. 000
CY 0. 000 0. 00
415. 00000 0. 000 0. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY (RTD)
0140 602-00000 Rei nf orci ng Steel 359. 000 0. 000
LB 0. 000 0. 00
0. 74000 0. 000 0. 00
0145 609-21023 *CQurb and Gutter Type 2 (Section II1-B) (Special) 553. 000 553. 000
LF 0. 000 0. 00
17. 15000 553. 000 9, 483. 95
0150 613-00206 *2 Inch BElectrical Conduit (Bored) 637. 500 637. 500
LF 0. 000 0. 00
13. 50000 637. 500 8, 606. 25
0155 613-00306 *3 Inch Electrical Conduit (Bored) 655. 000 655. 000
LF 0. 000 0. 00
12. 50000 655. 000 8, 187.50
0160 613-01200 *2 Inch BElectrical Conduit (Plastic) 60. 000 60. 000
LF 0. 000 0. 00
5. 85000 60. 000 351. 00
0165 613-01300 *3 Inch BElectrical Conduit (Plastic) 70. 000 70. 000
LF 0. 000 0. 00
8. 85000 70. 000 619. 50
0170 613-07000 *Pul | Box (Special) 2.000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0175 613-07023 *Pul | Box (24"x36"x24") 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0180 613-07034 *Pul | Box (24"x36"x18") 2.000 2.000
EACH 0. 000 0. 00
770. 00000 2.000 1, 540. 00
0185 613-07040 *Pul | Box (30"x48"x24") 0. 500 0. 500
EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0190 613-10000 *Wring 0. 500 0. 400
LS 0. 000 0. 00
31, 000. 00000 0. 400 12, 400. 00



CONTI D: C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18082-BI D ESTI MATE RUN
PRQJECT: FBRO95A- 011 ESTI MATE NO 0020
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY ( RTD)
0190 MATERI AL ALLOMNCE wi ri ng 0. 000
LS 0. 000 0.00
31, 000. 00000 0. 000 0. 00
0195 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 1. 000 1. 000
EACH 0. 000 0.00
300. 00000 1.000 300. 00
0200 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0.00
600. 00000 4.000 2,400. 00
0205 614-70336 *Traffic Signal Face (12-12-12) 5. 000 5. 000
EACH 0. 000 0.00
550. 00000 5. 000 2,750. 00
0210 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0. 000 0.00
980. 00000 4.000 3, 920. 00
0215 614-72875 *Loop Detector Wre 1, 330. 000 980. 000
LF 0. 000 0.00
2. 85000 980. 000 2,793.00
0220 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 2.000 1. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
565. 00000 1.000 565. 00
0225 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
13, 500. 00000 1.000 13, 500. 00
0230 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1.000 15, 000. 00
0235 614-86246 *Controller (Type 170E- HC11) 0. 500 0.500
EACH 0. 000 0.00
16, 500. 00000 0.500 8, 250. 00
0240 626- 00000 Mobi l'i zati on 0. 250 0. 250
LS 0. 000 0.00

329, 000. 00000 0. 250 82, 250. 00



CONTI D: C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY ( RTD)
0245 641- 10000 Shotcrete 451. 000 209. 000
SY 242.000 58, 322. 00
241. 00000 451. 000 108, 691. 00
0250 700- 70042 F/ A Railroad Fl agging 46, 800. 000 11, 095. 460
FA 812. 840 812. 84
1. 00000 11, 908. 300 11, 908. 30
CAT 0201 CURRENT AMI  $ 621,231.36 $ 127,864.39% 490, 393. 30
CAT NO0202 ROADWAY (CDOT TRAFFI Q)
0255 202-00828 *Renoval of Traffic Signal Equipnrent 1.000 1. 000
LS 0. 000 0.00
4, 900. 00000 1.000 4, 900. 00
0260 203-01597 *Pot hol i ng 20. 000 18. 000
HOUR 0. 000 0.00
185. 00000 18. 000 3, 330. 00
0265 210-00870 *Reset Coordination Unit 1. 000 1.000
EACH 0. 000 0.00
375. 00000 1.000 375. 00
0270 503- 00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0.00
205. 00000 38. 000 7,790. 00
0275 613- 00206 *2 Inch Electrical Conduit (Bored) 637. 500 637. 500
LF 0. 000 0.00
13. 50000 637. 500 8, 606. 25
0280 613- 00306 *3 Inch Electrical Conduit (Bored) 655. 000 655. 000
LF 0. 000 0.00
12. 50000 655. 000 8,187.50
0285 613-01200 *2 Inch BElectrical Conduit (Plastic) 60. 000 60. 000
LF 0. 000 0.00
5. 85000 60. 000 351. 00
0290 613-01300 *3 Inch BElectrical Conduit (Plastic) 70. 000 70. 000
LF 0. 000 0.00
8. 85000 70. 000 619. 50



CONTI D: C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO. 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 ROADWAY (CDOT TRAFFI Q)
0295 613-07000 *Pul | Box (Special) 3. 000 3. 000
EACH 0. 000 0.00
350. 00000 3. 000 1, 050. 00
0300 613-07023 *Pul | Box (24"x36"x24") 2. 000 2.000
EACH 0. 000 0.00
800. 00000 2.000 1, 600. 00
0305 613-07034 *Pul | Box (24"x36"x18") 4.000 4.000
EACH 0. 000 0.00
770. 00000 4.000 3, 080. 00
0310 613-07040 *Pul | Box (30"x48"x24") 0. 500 0.500
EACH 0. 000 0.00
1, 000. 00000 0.500 500. 00
0315 613-10000 *Wring 0. 500 0. 400
LS 0. 000 0.00
31, 000. 00000 0. 400 12, 400. 00
0315 MATERI AL ALLOMANCE W ri ng 0. 000
LS 0. 000 0.00
31, 000. 00000 0. 000 0. 00
0320 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 2.000
EACH 0. 000 0.00
300. 00000 2.000 600. 00
0325 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0.00
600. 00000 4.000 2,400. 00
0330 614-70336 *Traffic Signal Face (12-12-12) 5. 000 5. 000
EACH 0. 000 0.00
550. 00000 5. 000 2,750. 00
0335 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0. 000 0.00
980. 00000 4.000 3, 920. 00
0340 614-72875 *Loop Detector Wre 1, 330. 000 980. 000
LF 0. 000 0.00
2. 85000 980. 000 2,793.00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (CDOT TRAFFI Q)

0345 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 1. 000 1. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
565. 00000 1.000 565. 00
0350 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0.00
13, 500. 00000 2.000 27, 000. 00
0355 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 0. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0360 614-86246 *Controller (Type 170E- HC11) 0. 500 0.500
EACH 0. 000 0.00
16, 500. 00000 0.500 8, 250. 00
CAT 0202 CURRENT AMI  $ 105,534.75$ 0.00% 101, 067.25
CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)
0365 202- 00001 Renoval of Structure 2. 000 2. 000
EACH 0. 000 0.00
700. 00000 2. 000 1, 400. 00
0370 202- 00010 Renoval of Tree 7.000 7.000
EACH 0. 000 0.00
375. 00000 7.000 2,625.00
0375 202- 00019 Renoval of Inlet 7.000 7.000
EACH 0. 000 0.00
650. 00000 7.000 4, 550. 00
0380 202- 00035 Renoval of Pipe 344. 000 312. 000
LF 0. 000 0.00
18. 00000 312. 000 5,616. 00
0385 202- 00037 Renoval of End Section 3. 000 2. 000
EACH 0. 000 0.00
150. 00000 2.000 300. 00
0390 202- 00090 *Renoval of Delineator 33. 000 33. 000
EACH 0. 000 0.00

9. 15000 33. 000 301. 95



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)
0395 202-00195 Renoval of Median Cover 1, 374. 000 1, 374.000
SY 0. 000 0.00
4.20000 1, 374. 000 5,770. 80
0400 202-00200 Renoval of Sidewal k 42.000 42.000
SY 0. 000 0. 00
10. 70000 42.000 449. 40
0405 202-00203 Renoval of Curb and CGutter 7,838. 000 7,462. 000
LF 0. 000 0. 00
2.95000 7,462. 000 22,012.90
0410 202- 00206 Renoval of Concrete Curb Ranp 26. 280 26. 280
SY 0. 000 0. 00
13. 25000 26. 280 348. 21
0415 202-00220 Renoval of Asphalt Mat 5, 580. 000 5, 580. 000
SY 0. 000 0.00
3. 00000 5, 580. 000 16, 740. 00
0420 202-00240  *Renpval of Asphalt Mat (Pl aning) 6, 500. 000 0. 000
SY 0. 000 0.00
1. 65000 0. 000 0. 00
0425 202- 00250 *Renoval of Pavenent MarKking 1, 000. 000 515. 500
SF 0. 000 0. 00
2. 85000 515. 500 1,469. 18
0430 202-00810 *Renoval of Gound Sign 8. 000 8. 000
EACH 0. 000 0. 00
80. 00000 8. 000 640. 00
0435 202-01170 Renoval of Guardrail Type 7 276. 000 276. 000
LF 0. 000 0. 00
9. 60000 276. 000 2,649. 60
0440 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
220. 00000 4.000 880. 00
0445 202-04002 *C ean Cul vert 2.000 0. 000
EACH 0. 000 0.00
975. 00000 0. 000 0. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)
0450 203- 00010 Uncl assi fied Excavation (Conplete In Place) 3, 084. 000 1,571. 000
(924 0. 000 0. 00
16. 70000 1, 571. 000 26, 235.70
0455 203-01500 Bl adi ng 200. 000 24. 000
HOUR 0. 000 0. 00
115. 00000 24.000 2,760. 00
0460 203-01622 *Sweepi ng (Wth Pickup Broon) 1, 000. 000 456. 000
HOUR 0. 000 0. 00
115. 00000 456. 000 52, 440. 00
0465 206- 00000 Structure Excavation 1, 114. 000 302. 000
CcY 0. 000 0. 00
12. 50000 302. 000 3,775.00
0470 207-00205 Topsoi | 1, 600. 000 789. 000
CcY 0. 000 0. 00
19. 00000 789. 000 14,991. 00
0475 208-00002 *Erosion Log (12 Inch) 6, 900. 000 1, 480. 000
LF 0. 000 0. 00
3. 85000 1, 480. 000 5, 698. 00
0480 208-00011 *Er osi on Bal es (Wed Free) 72.000 31. 000
EACH 0. 000 0. 00
15. 25000 31. 000 472. 75
0485 208- 00020 *Silt Fence 10, 000. 000 4, 456. 000
LF 0. 000 0. 00
0. 92000 4, 456. 000 4,099. 52
0490 208-00034 *&avel Bag 500. 000 337.000
LF 0. 000 0. 00
6. 05000 337.000 2,038. 85
0495 208-00045 *Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0500 208-00051 *StormDrain Inlet Protection (Type 1) 100. 000 0. 000
LF 0. 000 0. 00
6. 05000 0. 000 0.00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0505 208-00070 *Vehi cl e Tracki ng Pad 6. 000 5. 000
EACH 0. 000 0. 00
2,100. 00000 5. 000 10, 500. 00
0510 208-00103 Renoval and Di sposal of Sedinent (Labor) 500. 000 247.750
HOUR 0. 000 0. 00
35. 00000 247.750 8,671.25
0515 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 200. 000 28. 000
HOUR 0. 000 0. 00
75. 00000 28. 000 2,100. 00
0520 208-00206 *Erosion Control Supervisor 390. 000 231. 000
DAY 0. 000 0. 00
75. 00000 231. 000 17, 325. 00
0525 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0530 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
31. 00000 5. 000 155. 00
0535 210-01000 *Reset Fence 900. 000 100. 000
LF 0. 000 0. 00
5. 60000 100. 000 560. 00
0540 210-01180 *Reset Cuardrail (Special) 1, 276. 000 883. 000
LF 0. 000 0. 00
10. 75000 883. 000 9,492. 25
0545 210-04016 Modi fy Manhol e (Speci al ) 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0550 212-00006 *Seedi ng (Native) 5. 000 2.360
ACRE 0. 000 0. 00
950. 00000 2.360 2,242.00
0555 212- 00100 Tree Retention and Protection 1. 000 0. 000
LS 0. 000 0. 00

1, 525. 00000 0. 000 0.00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0560 213-00100 *Soi | Bi nder 3. 000 1.278
ACRE 0. 000 0. 00
760. 00000 1.278 971. 28
0565 214- 00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 7.000 7.000
EACH 0. 000 0. 00
245. 00000 7.000 1, 715. 00
0570 216- 00041 *Soi | Retention Blanket (Straw Coconut) 4, 200. 000 1,577.000
SY 0. 000 0. 00
1. 45000 1, 577. 000 2,286. 65
0575 250- 00010 *Envi ronnental Health and Safety Management 0. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0580 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
62. 50000 0. 000 0. 00
0585 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
75. 50000 0. 000 0. 00
0590 304- 06007 Aggregat e Base Course (O ass 6) 2,511. 000 1,137.000
CY 0. 000 0. 00
24.50000 1, 137. 000 27, 856. 50
0595 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 700. 000 485. 780
TON 0. 000 0. 00
86. 00000 485. 780 41,777.08
0600 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 2,500. 000 1,038. 720
TON 0. 000 0. 00
57. 00000 1, 038. 720 59, 207. 04
0605 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 989. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0610 411-10255 *Enmul sified Asphalt (Sl ow Setting) 600. 000 129. 500
GAL 0. 000 0. 00

5. 00000 129. 500 647. 50
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PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0615 420-00132 Geotextile (Separator) (Cass 1) 6, 600. 000 1, 200. 000
SY 0. 000 0. 00
1. 40000 1, 200. 000 1, 680. 00
0620 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 397. 000 155. 000
LF 0. 000 0. 00
69. 00000 155. 000 10, 695. 00
0625 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 1, 496. 000 575. 000
LF 0. 000 0. 00
64. 00000 575. 000 36, 800. 00
0630 603-10120 12 Inch Corrugated Steel Pipe 20. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0635 603-10180 18 I nch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0640 603-50015 15 Inch Plastic Pipe 176. 000 80. 000
LF 0. 000 0. 00
55. 00000 80. 000 4, 400. 00
0645 604-19110 *Inlet Type R L 5 (10 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
7, 800. 00000 0. 000 0. 00
0650 604- 19205 *Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
0655 604-19210 *Inlet Type R L 10 (10 Foot) 7.000 3. 000
EACH 0. 000 0. 00
8, 200. 00000 3. 000 24, 600. 00
0660 604- 30000 Manhol e Sl ab Base (Special) 0. 000 0. 000
EACH 0. 000 0. 00
33, 000. 00000 0. 000 0. 00
0661 604- 30000 MH Sl ab Base (Spec) Up grade the Vortechs 2. 000 0. 000
EACH 0. 000 0. 00

43,121. 10000 0. 000 0.00
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PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0665 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0670 604- 30010 Manhol e Sl ab Base (10 Foot) 7.000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0675 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 200. 000 0. 000
LF 0. 000 0. 00
19. 30000 0. 000 0.00
0680 606- 01340 *End Anchorage Type 3D 2. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0685 606-01370 *Transi tion Type 3G 2. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
0690 606-01380 *Transition Type 3H 2. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0695 606- 02003 *End Anchorage (Nonfl ared) 2.000 1. 000
EACH 0. 000 0. 00
1, 850. 00000 1. 000 1, 850. 00
0700 607-52905 *End Post (Chain Link) 4.000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0.00
0705 607-53142 *Fence Chain Link (42 Inch) 490. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0.00
0710 608-00010 *Concrete Curb Ranp 22.000 14. 040
Sy 0. 000 0. 00
125. 00000 14. 040 1, 755. 00
0715 609-21010 *Curb and Gutter Type 2 (Section |-B) 3, 809. 000 613. 500
LF 0. 000 0. 00

9. 35000 613. 500 5, 736. 23
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PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0720 609-21020 *Curb and CQutter Type 2 (Section Il-B) 3, 309. 000 1, 502. 000
LF 0. 000 0. 00
11. 00000 1, 502. 000 16, 522. 00
0725 610- 00020 *Medi an Cover Material (Patterned Concrete) 12, 148. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0730 612-00001  *Delineator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
25. 25000 0. 000 0. 00
0735 612-00002  *Delineator (Type Il) 25. 000 0. 000
EACH 0. 000 0. 00
25. 25000 0. 000 0. 00
0740 612-00003 *Del i neator (Type II1) 2.000 0. 000
EACH 0. 000 0. 00
25. 25000 0. 000 0. 00
0745 614-00011 *Sign Panel (Qass I) 74.000 27.500
SF 0. 000 0. 00
21. 00000 27.500 577.50
0750 614-00012 *Sign Panel (Cass I1) 42. 000 12. 000
SF 0. 000 0. 00
28. 00000 12. 000 336. 00
0755 614-00216 *Steel Sign Post (2x2 Inch Tubing) 12. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0760 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 5. 000
Sl i pbase
EACH 0. 000 0. 00
550. 00000 5. 000 2, 750. 00
0765 614- 03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0770 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 000 0. 00

17, 500. 00000 0. 400 7,000. 00
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PCN: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0775 626- 00000 *Mobi | i zat i on 0. 550 0. 550
LS 0. 000 0. 00
329, 000. 00000 0. 550 180, 950. 00
0780 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
5, 000. 00000 0. 400 2, 000. 00
0785 627-00005 *Epoxy Pavement Mar ki ng 13. 000 0. 000
GAL 0. 000 0. 00
195. 00000 0. 000 0. 00
0790 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 320. 000 44.900
GAL 0. 000 0. 00
46. 00000 44. 900 2, 065. 40
0795 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 1, 067. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
0800 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 1, 320. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0805 630-00000  *Fl aggi ng 2, 000. 000 1, 435. 500
HOUR 0. 000 0. 00
30. 00000 1, 435. 500 43, 065. 00
0810 630-00003 *Uni formed Traffic Control 500. 000 439. 500
HOUR 0. 000 0. 00
50. 50000 439. 500 22,194.75
0815 630- 00005 *Uni forned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0820 630- 00007 *Traffic Control Inspection 220. 000 130. 000
DAY 0. 000 0. 00
300. 00000 130. 000 39, 000. 00
0825 630-00012 *Traffic Control Managenent 365. 000 218. 000
DAY 0. 000 0. 00
450. 00000 218. 000 98, 100. 00



CONTI D C18082 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0830 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225. 00
0835 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 6. 500
EACH 0. 000 0. 00
51. 00000 6. 500 331.50
0840 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 43. 000
EACH 0. 000 0. 00
30. 50000 43. 000 1, 311. 50
0845 630-80342 *Construction Traffic Sign (Panel Size B) 74. 000 27.500
EACH 0. 000 0. 00
31. 00000 27.500 852. 50
0850 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 0. 000 0. 00
30. 50000 2.000 61. 00
0855 630- 80344 *Construction Traffic Sign (Special) 150. 000 59. 250
SF 0. 000 0. 00
17. 00000 59. 250 1, 007. 25
0860 630- 80355 *Portabl e Message Sign Panel 10. 000 5. 000
EACH 0. 000 0. 00
2, 050. 00000 5. 000 10, 250. 00
0865 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel 2. 000 1.000
Type
yee) EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0870 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 81. 500
EACH 0. 000 0. 00
5. 00000 81. 500 407. 50
0875 630-80370 Concrete Barrier (Tenporary) 860. 000 430. 000
LF 0. 000 0. 00
20. 00000 430. 000 8, 600. 00
0880 630-80380 *Traffic Cone 200. 000 45. 000
EACH 0. 000 0. 00
1. 00000 45. 000 45. 00
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PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0885 630- 80384 *Tubul ar Mar ker 30. 000 11. 000
EACH 0. 000 0. 00
20. 25000 11. 000 222.75
0890 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0895 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0900 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700-70012 F/ A Asphalt Pavenent |ncentive 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700- 70013 F/ A Concrete Pavement |ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0920 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 93. 220
FA 0. 000 0. 00
1. 00000 93. 220 93. 22
0925 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 48, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0935 700- 70022 F/ A QIT Col orado Training Program 2, 560. 000 2, 560. 000
FA 0. 000 0. 00

1. 00000 2,560. 000 2, 560. 00
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PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0940 700-70023 F/ A On- The-Job Trai nee 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700- 70034 F/ A Landscape Restoration 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700- 70040 F/ A Railroad Tenporary Railroad Crossing 23,177. 800 23,177.800
FA 0. 000 0. 00
1. 00000 23,177.800 23,177.80
0955 700- 70042 F/ A Railroad Fl aggi ng 678, 600. 000 166, 543. 980
FA 0. 000 0. 00
1. 00000 166, 543. 980 166, 543. 98
0960 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70131 F/A Modify Itens win Tenporary Easenents 10, 000. 000 2,164. 660
FA 0. 000 0. 00
1. 00000 2,164. 660 2,164. 66
0970 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 630- 00006 Uni forned Traf Ctrl (Vehicle) 500. 000 433. 500
HOUR 0. 000 0. 00
25. 00000 433. 500 10, 837. 50
1210 900- 00006 Added Item (Dol lar)/ Subcontractor Lien 0. 000 -6, 837. 640
DOL 0. 000 0. 00
1. 00000 -6, 837. 640 -6,837.64

CAT 0250 CURRENT AMI $ 3,202,171.51% 0.00$% 1,109, 550.81
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PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE ( ARVADA BRI DGE ENHANCEMENTS)

0980 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 2,923. 000 1, 461. 500
SF 0. 000 0. 00
55. 00000 1, 461. 500 80, 382. 50
0980 MATERI AL ALLOMNCE concrete box girders 0. 000
SF 0. 000 0. 00
34. 30000 0. 000 0. 00
0980 MATERI AL ALLOMNCE Prestress Conc. Box 1, 461. 000
SF 0. 000 0. 00
34. 30000 1, 461. 000 50, 112. 30
CAT 0300 CURRENT AMI  $ 160, 765. 00 $ 0.00$ 130, 494. 80

CAT NO0301 STRUCTURE ( ARVADA WALL)

0985 504- 04420 *Precast Panel Facing 3, 139. 200 2,923. 200
SF 200. 620 4,614. 26
23. 00000 3,123. 820 71, 847. 86
0990 601-03000 *Concrete dass D 200. 000 116. 720
CcY 0. 000 0. 00
415. 00000 116. 720 48, 438. 80
CAT 0301 CURRENT AMI  $ 155, 201. 60 $ 4,614.26 % 120, 286. 66

CAT NO0350 STR #E-16- YD ( BRI DGE ENTERPRI SE)

0995 202- 00400 *Renoval of Bridge 1. 000 0. 950
EACH 0. 000 0. 00
140, 000. 00000 0. 950 133, 000. 00
1000 206- 00000 Structure Excavation 1, 065. 000 532. 000
CY 0. 000 0. 00
12. 50000 532. 000 6, 650. 00
1005 206-00100 Structure Backfill (dass 1) 1, 298. 000 649. 000
CY 0. 000 0. 00
17. 50000 649. 000 11, 357. 50
1010 206-00200 Structure Backfill (dass 2) 169. 000 38. 500
CY 0. 000 0. 00
6. 00000 38. 500 231.00
1015 206- 00360 Mechani cal Rei nforcenent of Soil 1, 005. 000 503. 000
CY 0. 000 0. 00

29. 50000 503. 000 14, 838. 50
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PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STR #E-16- YD ( BRI DGE ENTERPRI SE)

1020 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
1025 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1030 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1035 206-01784 Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1040 206-01785 Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
1045 206-01786 *Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1050 206-01787 *Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1055 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 247.000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
1060 503-00024 *Drilled Caisson (24 Inch) 2,127.000 2, 066. 500
LF 0. 000 0. 00
125. 00000 2,066. 500 258, 312. 50
1065 503-00054 *Drilled Caisson (54 Inch) 478. 000 420. 000
LF 0. 000 0. 00
240. 00000 420. 000 100, 800. 00
1070 507-00100 Concrete Slope and Ditch Paving (Reinforced) 37. 000 0. 000
CcY 0. 000 0.00

380. 00000 0. 000 0. 00
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PON: 18082-BI D ESTI MATE RUN 06/ 04/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STR #E-16- YD ( BRI DGE ENTERPRI SE)

1075 513-00600 Bridge Drain 4. 000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
1080 515-00120 Wat er pr oof i ng (Menbr ane) 1, 250. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
1085 518-01004 Bri dge Expansion Device (0-4 Inch) 170. 000 84. 000
LF 0. 000 0. 00
185. 00000 84. 000 15, 540. 00
1090 601-03040 Concrete Cass D (Bridge) 1, 045. 000 563. 117
CcY 0. 000 0. 00
365. 00000 563. 117 205,537. 71
1095 602- 00000 *Rei nforcing Steel 130, 416. 000 51, 708. 000
LB 0. 000 0. 00
0. 74000 51, 708. 000 38, 263. 92
1100 602- 00020 *Rei nforcing Steel (Epoxy Coated) 145, 800. 000 72, 185. 000
LB 0. 000 0. 00
0. 96000 72, 185. 000 69, 297. 60
1105 606-10700 *Bridge Rail Type 7 505. 000 251. 000
LF 0. 000 0. 00
67. 00000 251. 000 16, 817. 00
1110 607-53191 *Fence Chain Link (Special) (92 Inch) 355. 000 0. 000
LF 0. 000 0. 00
36. 75000 0. 000 0. 00
1115 613-00100 *1 Inch Electrical Conduit 368. 000 165. 000
LF 0. 000 0. 00
4.50000 165. 000 742.50
1120 613-00300 *3 Inch Electrical Conduit 1, 389. 000 639. 000
LF 0. 000 0. 00
9. 30000 639. 000 5,942.70
1125 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 11, 690. 000 5, 845. 000
SF 0. 000 0. 00

55. 00000 5, 845. 000 321, 475. 00
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PCN: 18082-BI D ESTI MATE RUN
PRQJECT: FBRO95A- 011 ESTI MATE NO 0020
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STR #E-16- YD (BRI DGE ENTERPRI SE)

1125 MATERI AL ALLOMNCE conc. Box Grders 0. 000
SF 0. 000 0. 00
34. 30000 0. 000 0. 00

1125 MATERI AL ALLOMNCE concrete box girders 5, 845. 000
SF 0. 000 0.00
34.30000 5, 845. 000 200, 483. 50

CAT 0350 CURRENT AMI  $ 2,105,499.29 $ 0.00$%$ 1,503, 789.43
CAT NO0351 STRUCTURE ( MBE WALLS- BRI DGE ENTERPRI SE)

1130 206- 00000 Structure Excavation 2, 833. 000 2, 833. 000
CY 0. 000 0. 00
12. 50000 2,833. 000 35, 412.50
1135 206- 00100 *Structure Backfill (dass 1) 3,570. 000 3, 360. 000
CY 0. 000 0. 00
17. 50000 3, 360. 000 58, 800. 00
1140 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 985. 000 1, 833. 000
CY 0. 000 0. 00
29. 50000 1, 833. 000 54, 073. 50
1145 420- 00000 *Ceonenbr ane 1, 683. 000 1, 487. 000
SY 0. 000 0. 00
7.00000 1, 487. 000 10, 409. 00
1150 504- 04420 *Precast Panel Facing 4, 708. 800 4, 384. 800
SF 0. 000 0. 00
23. 00000 4, 384. 800 100, 850. 40
1155 601- 03000 *Concrete Oass D 204. 600 156. 600
CY 0. 000 0. 00
415. 00000 156. 600 64, 989. 00
1160 602- 00020 *Rei nforcing Steel (Epoxy Coated) 50, 840. 000 43, 500. 000
LB 0. 000 0. 00
0. 96000 43, 500. 000 41, 760. 00
1165 607-53191 *Fence Chain Link (Special) (92 Inch) 848. 000 0. 000
LF 0. 000 0. 00

36. 75000 0. 000 0. 00
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PRQJECT: FBRO95A- 011 ESTI MATE NO 0020 15: 01: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0351 STRUCTURE (MBE WALLS- BRI DGE ENTERPRI SE)
1170 641-10000 Shotcrete 87. 000 44. 000
SY 0. 000 0. 00
241. 00000 44. 000 10, 604. 00
CAT 0351 CURRENT AMI  $ 462,374.80 % 0.00% 376, 898. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS ( CDOT/ LA)
1175 620- 00002 Field Ofice (dass 2) 0. 200 0. 100
EACH 0. 000 0. 00
50, 000. 00000 0. 100 5, 000. 00
1180 620-00012 Field Laboratory (d ass 2) 0. 200 0. 100
EACH 0. 000 0. 00
30, 000. 00000 0. 100 3, 000. 00
1185 620- 00020 Sanitary Facility 0. 200 0. 100
EACH 0. 000 0. 00
4, 800. 00000 0. 100 480. 00
CAT 0400 CURRENT AMI $ 16, 960. 00 $ 0.00% 8, 480. 00
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS ( BE)
1190 620- 00002 Field Ofice (dass 2) 0. 800 0. 400
EACH 0. 000 0. 00
50, 000. 00000 0. 400 20, 000. 00
1195 620- 00012 Field Laboratory (O ass 2) 0. 800 0. 400
EACH 0. 000 0. 00
30, 000. 00000 0. 400 12, 000. 00
1200 620- 00020 Sanitary Facility 0. 800 0. 400
EACH 0. 000 0. 00
4, 800. 00000 0. 400 1, 920. 00
CAT 0450 CURRENT AMI $ 67,840.00 $ 0.00% 33, 920. 00

PRQJIECT TOTAL CURRENT AMI $ 7,228,489.81$

135,324.54 % 4,089, 925. 53



